App F IX 4

Previous References
L - 9463-6-ME/86-41-7, 8, 9

1944-45 (ME)

ME File No 80-41
Serial Nos 7, 8

Later References
ME 45-47 (18, 19)

GENERAL AND REVENUE SECRETARIAT

Serial Nos Two

Part B for Works

SUBJECT

Tender for laying Underground Pipe Sewer Sri Jayachamarajendra Extension in Devanagere Do.

L - 9800-3
31-3-45

Sanctions the acceptance of the tender of M/s C. Ramaswamy

to

The D P H
The Comptroller
C. & for Irrigation,
D.C. Chitaldrug Dist

6/9

From the D P H
No C 4-9-128/43 & 8-1-44
Requests orders for the acceptance of tender of Messrs Th H C Ramaswamy for 6 4% higher than the original sanctioned rates for the execution of the drainage scheme at Dawangere.

1) The file in which sanction was accorded to an estimate for Rs 77,50 for the drainage scheme at Dawangere has already been placed in some other connection.

2) In the meantime, the opinion of the chief Engineer for Irrigation on the acceptance of the tender of Th H C Ramaswamy at 6 4% higher than the sanctioned rates (on which sanction was accorded to the estimate) for conditions specified by the D P H may be called for in the first instance.

3) The opinion of the chief Engineer for Irrigation may be called for as to whether the tender of Mr H C Ramaswamy may be accepted.

Lawley
14/1/45

4) Forwarded with compliments to the Chief Engineer for Irrigation for favour of opinion on the recommendation of the Director of Public Health in the matter of transmission/ Law

11/1/45

LAW DEPT MYSORE 11/1/45

II (ac) 2620/9 12.1.45

20.158 11/1/45

11/1/45

WD 0726—GPB—20 000—1-8-44

From - The D P H -

- No - C - 49 - 128/43 & 8-1-44 -

- Requests orders for the acceptance - of - tender of ~~Messrs~~ Sri H C Ramaswamy - for ~~the~~ at 64% higher than the - original - sanctioned rates for - the execution of ~~the~~ drainage Scheme at Dawangere -

1) The file in which sanction was accorded to an estimate for Rs 77,50 for the drainage scheme at Dawangere has already been placed in some other connection -

2) In the meantime, the opinion of the Chief Engineer for Irrigation on the acceptance of the tender of Sri H C Ramaswamy at 64% higher than the sanctioned rates (on which sanction was said to be the basis) conditions specified by the D P H may be called for in the first instance -

11/1 3) The opinion of the Chief Engineer for Irrigation may be called for as to whether the tender of Sri H C Ramaswamy may be accepted -

Lawley
10/1/45

11-1-45

4) Forwarded with compliments to the Chief Engineer for Irrigation for favour of opinion on the recommendation of the Director of Public Health in the matter

11/1/45 for Secretary to Govt Law

S-CY LAW DEPT SLHI 11/1/45 MYSORE

II (a) 2620/9 12.1.45

9 LD 158 11/1/45

11/1/45

W D 0726—G F B—20 000—1-9-44

Continuation Sheet | File No / Current No | of | Page

u/o 1606/s (1 vols) 2-3-45

5/ Returned with compliments

2 The tender of Mr H C Ramaswamy being the lowest may be accepted as proposed by the Director of Public Health

SECY LA 4.7.45

H Narasimha

Chief Engineer for Irrigation

Secretary to Government
Law Department

MEV.27/2

Draft for circulate

6) By the acceptance of the tender of Mr H C Ramaswamy at 6.4% higher than the estimated rates, a sum of Rs 45,457/- will be involved in excess and this amount has to be met by the port and the Damayanthi Trust in equal proportions. And the port share of this excess viz. Rs 22,729/- may be met out of the Drainage grant for 44-45

7) A Draft for the port wks accepted for approval

8) A revised estimate for Rs. 77,500/- was sanctioned vide Govt. dated 17/3/44 for laying main and pipe lines for the

Sri Jayachamarajendra Extension to
Devanagere Town

9/ Tenders were called for for the
work the lowest tender received is that
of M/s. H.C. Ramaswamy, who has
quoted 6.4% above the estimated rate
The acceptance of this lowest tender
is said to involve an excess of Rs 4,545/-
which will have to be met in equal
proportions by the Devanagere Municipal
& the Government

9 The following amounts have been credited
towards this work:-

1st) Devanagere Municipal Rs 38,750
2nd) Government Rs 19,375
Amount available in total - Rs 58,125

The first have still to pay a sum
of Rs 19,375/- towards their share and
an additional half of Rs 4,545/- or 2,272/9/-
It is stated that the D.C. has been
requested to obtain the views of the
Devanagere Municipal in regard to
meeting the excess cost of Rs 2,272/9/-
The chief Engineer recommends the
acceptance of the tender of M/s

H.E. Ramaswami is being the lowest
- The Dir of P.W. recommends that it
may be accepted, as delaying until
the present tender becomes invalid due
to lapse of time

11) Points for orders —

(a) Whether the tender (with) of H.E.
H.E. Ramaswami may be accepted, as
recommended both by the Dir of P.W. & the
Chief Engr for Irrigation, though it is 6% %
above the accepted tender, having
regard to the fact that the excess cost, consequent
on the acceptance of this tender, amounts
to Rs 4,45,000 / may be met by the
saving of Rs 4,45,000 / may be met by the
just & the other equal properties —
(c) the just share of the cost coming to
R 2,7 Rs may be met out of
the Drainage Scheme

12) The excess is rather heavy & it is not
known what the Divisional Engineer
would say in the matter of appd, &
views will be sought from the Dir
before finally accepting this tender

Lowest 4/Nos

13) The Collector is to be asked
to ascertain whether

- the opinion of the Municipal Council - The D C may be advised to institute

Nov 22 Eq 5-3-45 from

14) A Draft letter is put up to the D C Chitaldroog

Mar 1/3 15) Issued 7/3/45

do, the D C Chitaldroog

R 8935 9/3/45 calls for certain information

from the D C Chitaldroog

No R dt A 6 1683/44 9/3/45 states that the resolution of the Dawnyne Mal el agreeing to meet half the cost involved in this behalf has been sent to the D P H

16) It may take some time more to receive the resolution of the Dawnyne Mal el from the D P H As the work in question is of an urgent nature, the [illegible]

Sanction may be accorded on the analogy of the DE's report to the acceptance of tender for Dawanpur drainage scheme of M/s H C Ramaswamy at 64% higher than the sanctioned rates, involving an excess of Rs 45,457/- which may be met by the prov- & the rel- el in equal proportions.

17) Prov- share of the cost amounting to Rs 22,729/- may be met from the balance of Rs 1,05,839/ available out of the Drainage Grant for 44-45.

" 18) A draft go is put up accordingly for consideration with reference to para 13 supra

Letter of 2nd/3/45 since received from the D P H in the matter

19) The Dawanpur Municipal 23/3 are reported to be willing to meet half the excess cost consequent on the revision of rates, to the extent Rs. 22,729/- An equal amount has to be paid by the Govt. Sit can be met out of the drainage grant for the current year.

The draft go. which is in accordance with the opinion of the Dr of P.W & C.E for sanction may be approved Reference 11, 12 & 13 Lawson.

Lawson) for 23/3/45

JSPi 24/3/45

Damage at Dasanapalle – Krishna – Gu
Jaggaiahpeta Circle

6160 6200

20) May be placed accordingly
Cus
26 3 45
from
L
26 3 45



Mun Rlg 2 SG
&
Dewan

Draft
28/3/45
Cus
29-3-45
Some action
by Ry. Govt

To
the D-c chittal dy
the comptroller
the C-E from
the D e chittal
L 9800-3 d 31-3-45
Some action The acceptance
of the tender e Ramaswamy

D Mra
19/6

D-11 20-447 4557/2

WD 05967—GPB—50 000—9 3 42

194

From

The Secretary to Government,
Law Department,
Bangalore

Dated 8th January 1945

Despatched

Received

General No C 49-128/43-44
No

Enclosure No 1 & 1e 9-13 papers
1 copy 25 E's letter

Sir,

Sub Tender for laying underground pipe sewers for Sri Jayachamarajendra Extension in Davangere Town

I have the honour to enclose herewith the tenders received for the above work with a copy of letter No 695 dated 3rd January 1945 of the Sanitary Engineer in the matter

The lowest tender is that of Mr H C Ramaswami who has quoted 64% above the estimated rates with the proviso that, in the event of rise in price of cement and stoneware materials, they should be compensated to the extent of such increase and that they should be permitted to use for manhole, best burnt ordinary bricks in place of wirecut bricks which they say are not readily avaiable The acceptance of this lowest tender involves in excess of Rs 45,457/-

The Sanitary Engineer reports that for the work a municipal contribution of Rs 38,750 and Government grant of Rs 19,375 have been credited and if the work is to be taken up at the lowest tendered rate, the escess cost of Rs 45,457 will have to be borne equally by government and the Municipality, in addition to the balance of the Government grant of Rs 19,375 due on the original sanctioned estimate of Rs 77,500 vide G O No L 9463-6/M1 86-41-9 dated 10-3-1944

I request you to be so good as to obtain and convey very early orders of Government, as delay may entail the present tender becoming

invalid due to lapse of time and also entail the necessity of paying higher rates on cement and stoneware pipes in case of rise in prices If the lowest tender of Mr. H C.Ramaswami is accepted he will be asked to purchase and stock the required quantity to avoid claim later, on rise in the price if any, of materials.

A copy of the letter is also sent to the Deputy Commissioner Chitaldrug to obtain and communicate the views of the Municipality in regard to meeting their share of the excess cost

I have the honour to be,
sir,
Your most obedient servant,

Director of Public Health

BSN

Copy of letter No 695 dated 3-1-1945, from the Sanitary Engineer, Bangalore

---

Sub Tender for laying underground pipe sewers for Sri Jayachamarajendra Extension in Davangere Town

---

I have the honour to state that for the above work an estimate for Rs 77,500/- was sanctioned by Government in their Order NoIL 9463-6/Ml 86-41-9 dated 10-3-1944 The work was required=to be taken up and completed within two years commencing from the current year As taking up underground drainages in stages was considered not desirable in the interest of work, tenders were called for, for the entire work fixing the last date of receipt of tenders to 18-12-1944 Four tenders, as noted below, were received -

1 Mr H C Ramaswami -- 64% above the estimated rates with the proviso that, in the event of rise in price of cement and stoneware materials, they should be compensated to the extent of such increases and that they should be permitted to use for manholes best burnt ordinary bricks in place of wire cut bricks which they say are not readily available

2 Mr B N Balakrishna Mudaliar -- This gentleman has quoted varying percentages of higher rates with No of conditions and according to details worked out in the enclosed sheet, his tenders work out to 72 1/3% increase over the estimated rates

3 Messrs Mysore Irrigation and Construction Co , Mysore--- This firm have quoted 89% increase over the estimated rates with the proviso that they should be compensated for rise in prices of stoneware articles, they should be permitted the use of country bricks for manholes and that the cover to be used for manholes will be of 2 cwt instead of 4 cwt as is ordinarily used in drainage

4 Messrs M Coomaraswami Pillay & Co , Bangalore --- This firm has quoted 100% increase over the estimated rates with the proviso that they should be permitted the use of country bricks for manholes

Allowing that there will not be any appreciable fluctuation in in the price of cement and stoneware pipe articles by the time the tender is accepted, the tender of Mr H C Ramaswami will be the lowest and according to it, the cost will aggrega e Rs 1,22,957/-

Work portion open to tender	Rs 64,034/-
64% increase	40,982/-
Other items not included in the tender	1,450/-
Temp Establishment	1,637/-
Contingencies	1,192/-
(The figure of the sanctioned estimate is repeated)	
	109,295/-
12½% Establishment and tools and Plant charges	13,662/-
	122,957/-

resulting in an excess of Rs 45,457/-

Towards this work the Municipal contribution of Rs 38,750/- Government grant of Rs 19,375/- stands credited In the event of the work being ordered to be taken, up, the excess cost referred to above will have to be borned equally by Government and Municipality and that the full cost of the estimate including the uncredited Government grant of Rs 19,375/- on the original sanctioned estimate should made available

Urgent orders of Government regarding the acceptance of the lovest tender of Mr H C Ramaswami with the conditions attached thereto may kindly be obtained, as delay may entail the present tend becoming invalid due to lapse of time The early acceptance of the tender will also obviate the necessity of paying higher rates on cement and stoneware pipes as the accepted tanderers may be required to purchase On acceptance, the required quantity of materials and stock them and avoid claim on later rise in the prices if any of materials The four tenders are enclosed for consideration and very early orders, so that the tenders may not become time-barred

---

"Copy"

Director of Public Health

L- 8935-

To,

The D e chief Engr ot- 8/3/42

Sir,

In inviting reference to ~~bill~~ a copy of letter No e 49-128/43 dt 8-1-43 sent to you by the D P H ~~addressed to~~ ~~you~~ on the acceptance of tenders for carrying out the drainage works in the Sri Jayachamarajendra extension at Davangere, I am directed to request you to obtain and submit the opinion of the local Md. el in regard to the ~~preliminary~~ meeting of the extra cost of Rs 45,457/- ~~as noted therein, immediately~~ equally by the port & the Md el, as noted therein immediately

If any delay in drawing up the tender would entail the grant of further monthly ~~rates~~ allowance to the Md el by the Govt of India, the matter may be viewed ~~for~~ immediately

No L Dis A6 1683/44-45

Office of the Deputy Commissioner,
Chitaldrug District,
Chitaldrug, dated, 19th March 1945

6160

From

A C Nirvani Gowda, Esq, B A,
Deputy Commissioner, Chitaldrug District, Chitaldrug

To

C Narayanaswamy Naidu, Esq, B A, B L,
Legal Remembrancer and Secretary to Government
Law Department, Bangalore

Sir,

Adverting to your letter No L 8935 dated the 8th March 1945, requesting me to obtain and forward the resolution of the Davangere town Municipality in the matter of meeting hlaf the extra cost involved in the acceptance of a tender received for carrying out the drainage work in the Sri Jayachamarajendra extension at Davangere. I have the honour to state that the resolution of the Davangere Municipal Council, agreeing to bear the extra cost was forwarded to the Director of Public Health in Mysore, Bangalore with this office letter No L Dis A6 1683/44-45 dated the 10th instant, I have requested the Director of Public Health in Mysore to forward the same to Government immediately

I have the honour to be,
Sir,
Your most obedient Servant,

Deputy Commissioner,
Chitaldrug Dist

C M F 2/

Tels {gram HEALTH
phone 2144

D O No C49-141/43-44 GOVERNMENT OF MYSORE

6200

Encls one

DEPARTMENT OF PUBLIC HEALTH

DR P PARTHASARATHY L M S B S Sc (Mad)
L R C P & S (Edin) D T M (Lond)
D P H (Camb)
Director of Public Health

SECY LAW DEPT GOVT OF MYSORE

Bangalore (S India) dated 21st March 1945 *194*

To

The Secretary to Government,
Law Department, Bangalore

Sir,

Sub Tender for laying underground pipe sewers for Sri Jayachamarajendra Extension in Davangere Town

---

In continuation of this office letter No C 49-128 dated 8th January 1945 on the above subject, I have the honour to enclose herewith for the information of Government a copy of the resolution of the Special General meeting of the Town Municipal Council, Davangere held on 5-2-45 agreeing to meet the moiety of excess cost viz Rs 22,736-8-0 over the sanctioned estimate for the above work

I request you to be so good as to obtain and convey orders of Government in the matter at a very early date

I have the honour to be,
Sir,
Director of Public Health

for Director of Public Health

Proceedings of the Special General Meeting of the Town Municipal Council Davanger held on 5-2-45 at 6 p m in the Town Hall Buildings

---

President

K T Jambanna, Esq ,

xxxx xxxx xxxxx

3 Consideration of Memo No A 6 1683/44-45 dated 24-1-45 received from the Deputy Commissioner, Chitaldrug District, forwarding

Copy of letter No c 49-129/8-1-45 from the Director of Public Health, Bangallre, requesting to obtain and communicate the views of the Municipal Council in regard to meeting the moiety of excess cost viz Rs 22,733-8-0 over the sanctioned estimate amount from the Municipal funds for laying underground pipe sewers for Sree Jayachamarajendra Extension in Davangere

Half of the excess over the sanctioned estimate amount viz , Rs 22,733-8-0 may be paid from Municipal funds

Sd/- K T Jambanna,
President

"Copy'

G B [illegible]
Director of Public Health

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *194*

Date of issue 31 3 45 194

Signed by M R G R Rao

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

Section M

File No 8-44

Serial No 8

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— go no L 9463-6/44 8 6-41-9 9 10 3-1944 sanctioning an estimate for Rs 77,500/- for the underground drainage work in the Sri Jayachamarajendra ~~Dayar area~~ extension at Davangere, the cost being ~~Order thereon—No~~ to be met by the Municipality of the Davangere Town and in equal proportions

2) Letter no C 49-128/43 dt 8-1-45 from the D P H requesting orders on the acceptance of the lowest tender of M/s H C Ramaraj

who has quoted 64% above the estimated rates resulting in an excess of Rs 45,457/- and adding that the D C Chittaldrug-I has been already addressed to obtain & communicate the views of the Davangere Town Mal el in regard to meeting their share of the excess cost-

3) Two WNote No 1606/S & 2-3-45 of the Exec Engineer for Irrigation in Hyderabad on the subject-
Letter No C 49-141/43 & 2-2-3/45- from the D P H forwarding a copy of the resolution passed by the Davangere Town Mal el agreeing to meet half the excess cost involved
— Order No L 9800-3 & 27/3/45 —
WN- are pleased to direct that the for the above said work
tenders of Mr H C Ramaswamy at the
rates quoted by him & be accepted
as recommended by the D P H
the excess cost of Rs 45,457/- involved
thereby will be met by the Govt & the local
Mal el in equal proportions.
List of Enclosures
The Govt share of the excess cost amounting to Rs 22,729/-
will be met out of the Drainage Grant for 44-45-
The D C-Chittaldrug-I is requested to
instruct the Davangere Town Mal el to place
their share of the cost at the disposal of the
Copied by
Bureau of Sanitary Engineering immediately
Examined by
The D P H is requested to arrange for the work being
taken in hand without any further delay & completed by
WD 087-GPB—40 000—14 11 40
D P H WR / the Chief Engineer for Irrigation
Comptroller the D C Chittaldrug-I /
Case 22 p 4 Sec'y Lai